

Communication

Date	30 June 2026
Team ID	
Project Name	Rising water
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	Pandiri Gireesh, Tubati Dinesh Sai, Sasi Vardhan Reddy	Share daily progress updates and task status on development milestones.
2	Progress Update	Weekly	Google Meet	Pandiri Gireesh, Tubati Dinesh Sai, Sasi Vardhan Reddy	Review weekly deliverables: ML model accuracy, Flask route completion, and UI status.
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code Live Share	Pandiri Gireesh	Debug critical issues such as database connection timeouts and model loading errors.
4	Stakeholder Review	Bi-Weekly	Email / Google Meet	Pandiri Gireesh, Project Mentor	Present project progress to the mentor and receive feedback on architecture and feature scope.
5	Final Demo Rehearsal	Once	Google Meet	Pandiri Gireesh, Tubati Dinesh Sai, Sasi Vardhan Reddy	Rehearse the 4-minute demo flow, finalize screen-sharing setup, and confirm presentation order.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Limited team participation in development tasks.	Pandiri Gireesh took ownership of 99% of the project (ML pipeline, backend, frontend, testing, and documentation) to ensure timely delivery.
2	PostgreSQL database connection drops during remote testing sessions.	Resolved by implementing pool_pre_ping=True and pool_recycle=280 in SQLAlchemy engine configuration within app.py.
3	Coordinating schedules for the final demo rehearsal.	Used asynchronous WhatsApp updates and a shared Google Doc to align on the demo script without requiring all members to be online simultaneously.